

Determination of Reviewability

As of Week Ending 9/15/17
Note: Projects remain on Report
for 30 days after completion.

Facility/Service Type	Project Description	Date Application Received	Deadline to Notify Applicant (5 business days After Receipt of Request)	Date Notification to Applicant Sent	Statutory Deadline to Complete (45 days from Receipt of Application)	Additional Info Requested (Y/N)	Date Additional Info Received	Date DR Completed & Mailed
ESRD	RCG Oxford Home Therapies, LLC d/b/a RCG Oxford Home Therapy Establishment of Home Training Program	7/27/17	8/3/17	8/4/17	9/10/17	Y	8/7/17	8/15/17
Hospital	Trace Regional Hospital Inpatient Drug and Alcohol Recovery Program	7/28/17	8/4/17	8/4/17	9/11/17	Y	8/14/17 8/23/17 8/28/17	9/8/17
Hospital	PHC-Cleveland, Inc. d/b/a Bolivar Medical Center Nuclear Medicine Equipment Replacement	8/3/17	8/10/17	8/10/17	9/17/17	N	N/A	8/21/17
Hospital	Singing River Hospital Additional of Two Operating Rooms and Renovation	8/14/17	8/21/17	8/16/17	9/28/17	N	N/A	9/15/17
Single Specialty Ambulatory Surgery Center	SOG Surgery Center, LLC d/b/a Specialty Orthopedic Group Establishment of Single Specialty ASC	8/21/17	8/28/17	8/25/17	10/5/17	Y	8/29/17	
Single Specialty Ambulatory Surgery Center	Mississippi Sports Medicine and Orthopaedic Center Establishment of Orthopaedic Single Specialty ASC	8/30/17	9/7/17	9/6/17	10/14/17	N	N/A	9/14/17
ESRD	RCG Mississippi Inc. d/b/a RCG of Philadelphia Expansion of ESRD Facilities at Existing Facility	9/1/17	9/11/17	9/7/17	10/16/17	N	N/A	9/15/17
<i>Hospital</i>	<i>Anderson Regional Medical Center Replacement of Magnetic Resonance Imaging (MRI) Equipment</i>	<i>9/12/17</i>	<i>9/19/17</i>	<i>9/14/17</i>	<i>10/27/17</i>			

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New information added since last Weekly Report.

Notice of Intent(NOI) to Apply for a CON

As of Week Ending 9/15/17
 Note: Projects remain on Report for
 30 days after completion

Project Name and Description	Date Received	Earliest Date CON Application May Be Filed (15 days from date NOI Received)	Date NOI Expires (6 months from date NOI Received)
RCG Mississippi, Inc. d/b/a RCG of Starkville Expansion of ESRD Facility	2/22/17	3/9/17	8/22/17
Calvary Pediatric Facilities Pediatric Skilled Nursing Facility	5/1/17	5/16/16	11/1/17
Baptist Medical Center Attala, LLC Establishment of Mobile MRI Services	5/3/17	5/18/17	11/3/17
Bio-Medical Applications of Mississippi, Inc. d/b/a Fresenius Medical Care - South Mississippi Kidney Center - Orange Grove Expansion of Stations at Existing ESRD Facility	6/26/17	7/11/17	12/26/17
Bio-Medical Applications of Mississippi, Inc. d/b/a Fresenius Medical Care Jackson Expansion of Stations at Existing ESRD Facility	7/26/17	8/10/17	1/26/18
Renal Care Group Tupelo, LLC d/b/a Renal Care Group Oxford Relocation within One Mile and Expansion of ESRD Facility	7/31/17	8/15/17	1/31/18
Forrest County General Hospital Linear Accelerator Addition	8/3/17	8/18/17	2/3/18
Forrest County General Hospital Electrophysiology Laboratory Construction	8/3/17	8/18/17	2/3/18
Winston Medical Center Provision of MRI Services	8/16/17	8/31/17	2/16/18

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New information added since last Weekly Report.

Notice of Intent(NOI) to Apply for a CON

As of Week Ending 9/15/17
 Note: Projects remain on Report for
 30 days after completion

Project Name and Description	Date Received	Earliest Date CON Application May Be Filed (15 days from date NOI Received)	Date NOI Expires (6 months from date NOI Received)
<i>Memorial Hospital at Gulfport Cost Overrun on Patient Tower Expansion and Renovation</i>	<i>9/14/17</i>	<i>9/29/17</i>	<i>3/14/18</i>

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New information added since last Weekly Report.

CON Applications

As of Week Ending 9/15/17
Note: Projects remain on Report for
30 days after completion

Facility/Service Type	Project Description	Date Application Received	Deadline for Notifying Applicant that Application is Deemed Complete/Add'l Info is Needed (15 days from receipt of application)	Date Deemed Complete/Incomplete Notice Sent	Date of Public Notice of Application into Review	Additional Info Requested (Y/N)	Date Additional Info Received	Staff Analysis Due Date (45 days from date application filed)	Staff Analysis Publication Date	Application Recommended for Approval/Disapproval	Hearing Request Deadline (10 days from Staff Analysis Publication Date)	Hearing Requested (Y/N)	Deadline for Add'l Info on Negative Staff Analysis (15 days from Staff Analysis Publication Date)	Add'l Info Received on Negative Staff Analysis	Date Final Order Notice Published	Deadline to Issue Final Order (90 days from date application received OR 45 days from Hearing Officer Recommendation)	Final Order Issued/Effective Date	Chancery Court Appeal Filed (Y/N)	Application Withdrawn (Y/N) & Date
FS MRI Facility	CON Review Number: FS-NIS-0216-002 Oxford Pre-Op & Imaging Center, LLC d/b/a Oxford Pre-op & Imaging Center Acquisition or Otherwise Control of Magnetic Resonance Imaging (MRI) and Offering of MRI Services Capital Expenditure: \$1,935,457.00 Location: Oxford, Lafayette County, Mississippi	2/26/16	N/A	3/27/16 Deemed Complete	4/1/16	N	N/A	N/A	5/16/16	Approval	6/6/16	Y	N/A	N/A	3/17/17	4/27/17	4/10/17	Y	
Clinic	CON Review Number: C-NIS-0616-010 Wound Care Management, LLC d/b/a MedCentris Provision of Digital Subtraction Angiography (DSA) Services (Limb Salvage Program) Capital Expenditure: \$317,487.00 Location: Vicksburg, Warren County, Mississippi	5/27/16	6/11/16	7/1/16 Deemed Complete	7/1/16	N	N/A	7/11/16	8/15/16	Approval	8/25/16	Y	8/30/16	N/A	8/18/17	8/25/16 Revised 9/28/17			
Multi Specialty Ambulatory Surgery Center	CON Review Number: ASC-NIS-0816-019 Columbus Orthopaedic Outpatient Center, LLC Conversion of an Existing Single-Specialty Ambulatory Surgery Center to a Multi-Specialty ASC Capital Expenditure: \$855,961.77 Location: Columbus, Lowndes County, Mississippi	8/23/16	9/7/16	9/7/16 Deemed Complete	9/7/16	N	8/25/16	10/7/16	10/7/16	Approval	10/17/16	Y	10/22/16	N/A		11/21/16			
Nursing Home	CON Review Number: NH-A-0617-006 Bedford Care Center - Warren Hall, LLC, d/b/b Bedford Care Center-Picayune 120-Bed Nursing Home Replacement Facility in Picayune, Mississippi Amendment and Cost Overrun to CON Review No. NH-RLS-0304-003; CON No. R-0643 Original Capital Expenditure: \$6,530,500.00 Additional Capital Expenditure: \$7,637,248.00 Revised Capital Expenditure: \$14,167,748.00	6/8/17	6/23/17	6/19/17 Deemed Complete	6/27/17	N	N/A	7/23/17 (Sunday) 7/24/17 (Monday)	7/24/17	Approval	8/3/17	N	8/8/17	N/A	8/8/17	9/6/17	9/6/17		
ESRD Facility	CON Review Number: ESRD-ES-0617-007 RCG Mississippi, Inc., d/b/a RCG of Meridian Expansion of Stations at Existing ESRD Facility Capital Expenditure: \$36,508.23 Location: Meridian, Lauderdale County, Mississippi	6/9/17	6/24/17 (Saturday) 6/26/17 (Monday)	6/26/17 Deemed Incomplete 6/27/17 Deemed Complete	6/27/17	Y	6/26/17 6/30/17	7/24/17	7/24/17	Approval	8/3/17	N	8/8/17	N/A	8/8/17	9/7/17	9/7/17		
ESRD Facility	CON Review Number: ESRD-NIS-0617-008 RCG Southaven, LLC d/b/a Renal Care Group Senatobia Establishment of Satellite ESRD Facility Capital Expenditure: \$3,160,416.25 Location: Senatobia, Tate County, Mississippi	6/9/17	6/24/17 (Saturday) 6/26/17 (Monday)	6/23/17 Deemed Incomplete 6/30/17 Deemed Complete	6/30/17	Y	6/29/17	7/24/17	7/24/17	Approval	8/3/17	N	8/8/17	N/A	8/8/17	9/7/17	9/7/17		

Legend
Columns in Red = Deadlines set by statute or policy
Items in Bold and Italics = New information added since last Weekly Report.

CON Applications

As of Week Ending 9/15/17
Note: Projects remain on Report for
30 days after completion

Facility/Service Type	Project Description	Date Application Received	Deadline for Notifying Applicant that Application is Deemed Complete/Add'l Info is Needed (15 days from receipt of application)	Date Deemed Complete/Incomplete Notice Sent	Date of Public Notice of Application into Review	Additional Info Requested (Y/N)	Date Additional Info Received	Staff Analysis Due Date (45 days from date application filed)	Staff Analysis Publication Date	Application Recommended for Approval/Disapproval	Hearing Request Deadline (10 days from Staff Analysis Publication Date)	Hearing Requested (Y/N)	Deadline for Add'l Info on Negative Staff Analysis (15 days from Staff Analysis Publication Date)	Add'l Info Received on Negative Staff Analysis	Date Final Order Notice Published	Deadline to Issue Final Order (90 days from date application received OR 45 days from Hearing Officer Recommendation)	Final Order Issued/Effective Date	Chancery Court Appeal Filed (Y/N)	Application Withdrawn (Y/N) & Date
ESRD Facility	CON Review Number: ESRD-ES-0617-010 Bio-Medical Applications of Mississippi, Inc. d/b/a Fresenius Medical Care - BMA of Southwest Jackson Expansion of Stations at Existing ESRD Facility Capital Expenditure: \$16,496.76 Location: Jackson, Hinds County, Mississippi	6/14/17	6/29/17	6/29/17 Deemed Complete	6/29/17	N	6/26/17	7/29/17 (Saturday) 7/31/17 (Monday)	7/31/17	Approval	8/10/17	N	8/15/17	N/A	8/11/17	9/12/17	9/12/17		
Hosp. Facility	CON Review Number: HG-CO-0617-009 Forrest County General Hospital d/b/a Asbury Hospice House Cost Overrun to CON Number R-0875 (CON Review Number HG-CFSF-0314-004) Construction of Hospice Facility Original Capital Expenditure: \$6,449,306.00 Additional Capital Expenditure: \$451,414.58 Revised Capital Expenditure: \$6,900,720.58 Location: Hattiesburg, Forrest County, Mississippi	6/16/17	7/1/17 (Saturday) 7/5/17 (1st Day after Holiday)	7/5/17 Deemed Complete	7/5/17	N	N/A	7/31/17	7/31/17	Approval	8/10/17	N	8/15/17	N/A	8/11/17	9/14/17	9/14/17		
ESRD Facility	CON Review Number: ESRD-ES-0817-011 Bio-Medical Applications of Mississippi, Inc. d/b/a Fresenius Medical Care - South Mississippi Kidney Center - Orange Grove Expansion of Stations at Existing ESRD Facility Capital Expenditure: \$2,273,159.89 Location: Gulfport, Harrison County, Mississippi	8/18/17	9/2/17 (Saturday) 9/5/17 (Tuesday after Labor Day)	9/5/17 Deemed Complete	9/5/17			10/2/17			10/12/17		10/17/17			11/16/17			
ESRD Facility	CON Review Number: Bio-Medical Applications of Mississippi, Inc. d/b/a Fresenius Medical Care Jackson Expansion of Stations at Existing ESRD Facility Capital Expenditure: \$27,494.00 Location: Jackson, Hinds County, Mississippi	9/15/17	9/30/17 (Saturday) 10/1/17 (Monday)					10/30/17			11/9/17		11/14/17			12/14/17			

Legend
Columns in Red = Deadlines set by statute or policy
Items in Bold and Italics = New Information added since last Weekly Report.

Hearings

As of Week Ending 9/15/17
Note: Projects remain on Report for
30 days after completion

Type of Hearing	Project Description	Hearing Request Deadline	Hearing Request Date	Hearing Requestor	Date Notice of Hearing Request Sent to Parties	Deadline to Schedule Hearing (60 days from Receipt of Request)	Agreement to Waive Time Period for Review (Y/N)	Hearing Date and Location	CON Legal Notice Publication Deadline	CON Legal Notice Publication Date	Hearing Withdrawn (Y/N) & Date	Date Briefs Filed	Date Hearing Closed	Hearing Officer Decision Deadline (45 days from Date Hearing Closed)	Hearing Officer Recommendation and Date	Chancery Court Appeal Filed (Y/N) & Date	Court of Appeals/S. Ct. Appeal (Y/N) & Date
Hearing During the Course of Review	CON Review Number: FS-NIS-0216-002 Oxford Pre-Op & Imaging Center, LLC d/b/a Oxford Pre-op & Imaging Center Acquisition or Otherwise Control of Magnetic Resonance Imaging (MRI) and Offering of MRI Services Capital Expenditure: \$1,935,457.00 Location: Oxford, Lafayette County, Mississippi	6/6/16	6/3/16	Requestor(s): Baptist Memorial Hospital-North Mississippi, Inc. d/b/a Baptist Memorial Hospital-North Mississippi BMH North Mississippi Imaging Services, LLC d/b/a Oxford Diagnostic Center		8/2/16	Y	10/24/16 through 10/26/16 Licensure	10/14/16	9/9/16	N	1/27/17	1/27/17	3/13/17	Recommended Approval 3/13/17	Y 4/26/17	Opinion Upholding MSDH Decision 8/8/17
Hearing During the Course of Review	CON Review Number: C-NIS-0616-010 Wound Care Management, LLC d/b/a MedCentris Provision of Digital Subtraction Angiography (DSA) Services (Limb Salvage Program) Capital Expenditure: \$317,487.00 Location: Vicksburg, Warren County, Mississippi	8/25/16	8/24/16	Vicksburg Healthcare, LLC d/b/a Merit Health River Region	8/30/16	10/23/16	Y	3/6/17 through 3/9/17 Licensure 4/11/17 through 4/12/17 Underwood	2/24/17	2/15/17	N	6/30/17	6/30/17	8/14/17	Recommended Approval 8/14/17		
Hearing During the Course of Review	CON Review Number: ASC-NIS-0816-019 Columbus Orthopaedic Outpatient Center, LLC Conversion of an Existing Single-Specialty Ambulatory Surgery Center to a Multi-Specialty ASC Capital Expenditure: \$855,961.77 Location: Columbus, Lowndes County, Mississippi	10/17/16	10/17/16	OCH Regional Medical Center (Betty Toon Collins, Wise Carter) Baptist Memorial Hospital-Golden Triangle, Inc. d/b/a Baptist Memorial Golden Triangle (Barry Cockrell, Baker Donelson)	10/28/16	12/16/16	Y	2/14/17 through 2/16/17 Underwood Postponed 2/10/17	2/4/17	1/25/17							

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New information added since last Weekly Report.

Six Month Extensions/Progress Reports (SME/Prog. Rep.)

As of Week Ending 9/15/17
Note: Projects remain on Report for
30 days after completion

Facility/Service Type	Project Description	Date Received	Additional Info Requested	Additional Info Received	Date Completed	Granted/Denied/Project Closed
Hospital	CON Review Number: HG-R-0415-007 CON Number: R-0895 PHC-Cleveland, Inc. d/b/a Bolivar Medical Center Cosmetic Upgrades and Renovations for Bolivar Medical Center Authorized Capital Expenditure: \$4,381,308.00 Capital Expenditure Made to Date: \$4,381,308.00	8/1/16	Y	4/6/17		
Nursing Home	CON Review Number: NH-CRF-0512-011 CON Number: R-0884 Hinds County Nursing & Rehabilitation Center, LLC Construction/Relocation and Replacement of 119 Nursing Home Beds/Services Authorized Capital Expenditure:	2/15/17				
Hospital	CON Review Number: HG-SB-0312-008 CON Number: R-0857 South Sunflower County Hospital Renovation/Cost Overrun Project Authorized Capital Expenditure: \$9,479,670.00 Capital Expenditure Made to Date: \$8,097,485.31	3/28/17				
Medical Office Building	CON Review Number: MOB-C-0316-005 CON Number: R-0911 Methodist Le Bonheur Healthcare Construction of Medical Office Building Authorized Capital Expenditure: \$ 6,568,860.00	5/30/17				
Hospital	CON Review Number: HG-RC-0616-011 CON Number: R-0915 South Central Regional Medical Center South Central Regional Medical Expansion MOB Project Authorized Capital Expenditure: \$35,000,000.00 Capital Expenditure Made to Date: \$3,236,309.00	7/25/17	N	N/A	8/24/17	Granted

Legend

Columns in Red = Deadlines set by statute or policy

Items in ***Bold and Italics*** = ***New information added since last Weekly Report.***

Six Month Extensions/Progress Reports (SME/Prog. Rep.)

As of Week Ending 9/15/17
Note: Projects remain on Report for
30 days after completion

Facility/Service Type	Project Description	Date Received	Additional Info Requested	Additional Info Received	Date Completed	Granted/Denied/Project Closed
Hospital	CON Review Number: HG-NIS-1111-022 CON Number: R-0861 Harrison HMA, LLC d/b/a Gulf Coast Medical Center Authorized Capital Expenditure: \$133,322,098.00 Capital Expenditure Made to Date: \$0.00	7/27/17	N	N/A	8/27/17	Granted
Hospital	CON Review Number: LTAC-RLS-1115-024 CON Number: R-0902 Promise Hospital of Vicksburg Relocation of Promise Hospital (LTAC) to Merit Health Vicksburg f/k/a River Regional Medical Center Authorized Capital Expenditure: \$397,000.00 Capital Expenditure Made to Date: \$24,317.33	8/2/17	N	N/A	9/5/17	Granted
ESRD	CON Review Number: ESRD-ES-1116-023 CON Number: R-0921 RCG Tunica, LLC d/b/a Tunica Dialysis Expansion of Stations at Existing ESRD Facility Authorized Capital Expenditure: \$1,374,346.00 Capital Expenditure Made to Date: TBS	8/21/17	N	N/A	9/14/17	Closed
Hospital	CON Review: HG-CRF-1203-035 CON Number: R-0636 Alliance Healthcare System, Inc. Construction of a Replacement Hospital Authorized Capital Expenditure: \$30,807,769 Capital Expenditure Made to Date: \$1,159,085.96	8/22/17				
DSA	CON Review Number: C-NIS-0615-011 CON Number: R-0897 Hattiesburg Clinic Professional Association Offering of Diagnostic Imaging Services of an Invasive Nature, including Digital Subtraction Aniography Authorized Capital Expenditure: \$609,239.34 Capital Expenditure Made to Date: \$609,239.34	8/24/17				

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New information added since last Weekly Report.

Six Month Extensions/Progress Reports (SME/Prog. Rep.)

As of Week Ending 9/15/17
Note: Projects remain on Report for
30 days after completion

Facility/Service Type	Project Description	Date Received	Additional Info Requested	Additional Info Received	Date Completed	Granted/Denied/Project Closed
Hospital	CON Review Number: HG-R-0615-013 CON Number: R-0896 Singing River Hospital Exterior Hardening Window Replacement Authorized Capital Expenditure: \$14,859,227.00 Capital Expenditure Made to Date: \$13,120,942.76	8/24/17				
Hospital	CON Review Number: HG-R-1209-035 CON Number: R-0807 Mississippi Baptist Medical Center Nursing Units Renovation Project Authorized Capital Expenditure: \$58,650,000.00 Capital Expenditure Made to Date: 57,094,151.06	8/24/17				
Hospital	CON Review Number: HG-C-0613-010 CON Number: R-0870 Mississippi Methodist Hospital and Rehabilitation Center, Inc. d/b/a Methodist Outpatient Rehabilitation Center Construction of Consolidated Outpatient Therapy Facility Authorized Capital Expenditure: \$5,872,945.00 Capital Expenditure Made to Date: TBS	8/25/17	Y	<i>9/14/17</i>		
Hospital	CON Review Number: HG-R-0914-012 CON Number: R-0885 George County Hospital Hospital Renovation and Expansion Authorized Capital Expenditure: \$12,584,553.00 Capital Expenditure Made to Date: \$692,506.00	8/25/17				

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New information added since last Weekly Report.

Six Month Extensions/Progress Reports (SME/Prog. Rep.)

As of Week Ending 9/15/17
Note: Projects remain on Report for
30 days after completion

Facility/Service Type	Project Description	Date Received	Additional Info Requested	Additional Info Received	Date Completed	Granted/Denied/Project Closed
Hospital	CON Review Number: HG-CNF-1214-015 CON Number: R-0866 Brentwood Acquisition, Inc. d/b/a Brentwood Behavioral Healthcare of Mississippi Establishment of a 36-Bed Psychiatric Residential Treatment Facility (PRTF) (Approval by Reduction to 16 Beds) Authorized Capital Expenditure: \$5,641,228.00 Capital Expenditure Made to Date: \$3,600,000.00	8/25/17				
Hospital	CON Review Number: HG-RC-1215-027 CON Number: R-0906 Magnolia Regional Health Center Renovation of Behavioral Health Unit Authorized Capital Expenditure: \$4,502,343.00 Capital Expenditure Made to Date: \$4,221,735.91	8/29/17	N	N/A	9/14/17	Closed
Hospital	CON Review Number: HG-CB-1211-027 CON Number: R-0848 Singing River Hospital Addition of Level II Comprehensive Medical Rehabilitation Beds Authorized Capital Expenditure: \$690,000.00 Capital Expenditure Made to Date: \$423,103.00	8/29/17				
DSA	CON Review Number: C-NIS-1115-026 CON Number: R-0904 Advanced Vascular Access Center, LLC Provision of Digital Subtraction Angiography (DSA) Services and Peripheral Vascular Catheterization Procedures Authorized Capital Expenditure: \$64,500.00 Capital Expenditure Made to Date: \$0.00	8/29/17				

Legend

Columns in Red = Deadlines set by statute or policy

Items in **Bold and Italics** = *New information added since last Weekly Report.*

Six Month Extensions/Progress Reports (SME/Prog. Rep.)

As of Week Ending 9/15/17
 Note: Projects remain on Report for
 30 days after completion

Facility/Service Type	Project Description	Date Received	Additional Info Requested	Additional Info Received	Date Completed	Granted/Denied/Project Closed
Hospital	CON Review Number: HG-RC-0515-008 CON Number: R-0907 St. Dominic Jackson Memorial Hospital Renovation and Expansion of Emergency Department Authorized Capital Expenditure: \$40,071,029.00 Capital Expenditure Made to Date: \$1,330,434.21	8/29/17				
FS MRI	CON Review Number: FSF-FE-1015-023 CON Number: R-0905 Cedar Lake Open MRI, LLC Offering of MRI Services and Acquisition of MRI Equipment Authorized Capital Expenditure: \$1,295,000.00 Capital Expenditure Made to Date: \$0.00	8/30/17				
ESRD	CON Review Number: ESRD-NIS-0616-013 CON Number: R-0917 Renal Care Group Tupelo, LLC d/b/a RCG of Tupelo Establishment of Satellite ESRD Facility (Lee County Dialysis) Authorized Capital Expenditure: \$1,810,565.90 Capital Expenditure Made to Date: \$0.00	8/30/17				
<i>Nursing Home</i>	<i>CON Review Number: NH-RC-1216-024</i> <i>CON Number: R-0922</i> <i>St. Catherine's Village, Inc.</i> <i>Construction of an Addition and Renovation of a Skilled Nursing Home (Siena Center)</i> <i>Authorized Capital Expenditure:</i> <i>\$26,267,140.26</i> <i>Capital Expenditure Made to Date:</i> <i>\$335,916.50</i>	<i>9/13/17</i>				

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New Information added since last Weekly Report.

Six Month Extensions/Progress Reports (SME/Prog. Rep.)

As of Week Ending 9/15/17
 Note: Projects remain on Report for
 30 days after completion

Facility/Service Type	Project Description	Date Received	Additional Info Requested	Additional Info Received	Date Completed	Granted/Denied/Project Closed
LTAC	<i>CON Review Number: LTAC-BANK R-03 2015-001</i> <i>CON Number: R-0629</i> <i>Mississippi LTAC Holdings, LLC</i> <i>Conversion of 35 Acute Care Beds to 25 Long-Term Care Beds</i> <i>Authorized Capital Expenditure: \$416,000.00</i> <i>Capital Expenditure Made to Date: \$0.00</i>	9/14/17				

Legend

Columns in Red = Deadlines set by statute or policy

Items in ***Bold and Italics*** = *New information added since last Weekly Report.*

Change of Ownership (CHOW) Applications

As of Week Ending 9/15/17
 Note: Projects remain on Report for
 30 days after completion

Facility/Service Type	Project Description	Date Received	Deadline to Complete (30 days from Receipt of Application)	Date Notice Sent to DOM	Date Letter Received from DOM	Additional Info Requested	Additional Info Received	Application Approved/Rejected/Returned/Withdrawn
ESRD	Fresenius Medical Care - West Hinds County	8/22/17	9/21/17	9/6/17	9/15/17			
ESRD	Fresenius Medical Care Dialysis Services of Rankin County	8/22/17	9/21/17	9/6/17	9/15/17			
Rehabilitation Facility	Diversicare of Carthage	8/23/17	9/22/17	9/6/17				
FS MRI Facility	Medical Imaging, LLC	8/25/17	9/24/17 (Sunday) 9/25/17 (Monday)	N/A				
FS MRI Facility	The Imaging Center at Gloster Creek Village, LLC	8/25/17	9/24/17 (Sunday) 9/25/17 (Monday)	N/A				
ASC	New Gulf Coast Surgery Center, LLC	8/30/17	9/29/17	9/15/17				

Legend

Columns in Red = Deadlines set by statute or policy

Items in Bold and Italics = New information added since last Weekly Report.